SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:07 AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 640 Const Calendar Day: 107 Date: 19-Sep-2012 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Nov-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation Condition Overcast

Working Day If no, explain:

Diary' Dispute
General Comments —~
Overcast and cool (AM) // Clear and mild (PM)

«Site visit to gather time and material sheets for extra work at Hinge KW and at the concrete pour Friday .
*Email review

*Generated and finalized the response to Submittal 293R20 — Hinge K Coupler prequalification’s.
*Generated response to Submittal 2743 — Hinge KE Falsework.

| accrued 1 hour of overtime covering the contractor’s hours and handling work related issues.

CCO0-216 Bid Item: 001 0-hrm-ELS.216 Hinge K Milestone Issues

CONCO PUMPING
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter APP Sal Aldana 8.00 2.00 0.00 10.00 []
Carpenter APP Phil Paitz 8.00 2.00 0.00 10.00 []
Carpenter APP Ricky Vera 8.00 2.00 0.00 10.00 D
Carpenter APP J.D. Freeman 8.00 2.00 0.00 10.00 D
Carpenter APP Glenn Kirkham 8.00 2.00 0.00 10.00 []
Carpenter APP Jorge Gomez 8.00 2.00 0.00 10.00 D
Carpenter APP Ricky Valenzuela 8.00 2.00 0.00 10.00 D
Carpenter APP Rafael Onate 8.00 2.00 0.00 10.00 D
Carpenter APP Jason Silva 8.00 2.00 0.00 10.00 D
Carpenter JNM Tom Messner 8.00 2.00 0.00 10.00 D
Carpenter INM Rafael Gomez 8.00 2.00 0.00 10.00 D
Carpenter FOR Jim Medina 8.00 2.00 0.00 10.00 []

Di ary: Dispute
CCO # 216 001  O-hrm-ELS.216 -
«Site visit to gather time and material sheets for extra work at Hinge KW and at the concrete pour Friday .
| went to the field and observed the workers from Conco forming up the Stem and Diaphragm walls for
Hinge KW. Workers on site are: Jim Medina, Rafael Gomez, Tom Messner, Jason Silva, Rafael Onate,

Ricky Valenzuela, Jorge Gomez, Glen Kirkham, J.D. Freeman, Ricky Vera, Phil Paitz, and Sal Aldana.
*Prepared for the Hinge KW stem and wall pours this coming Friday September 21st.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 640  Date: 19-Sep-2012 Wednesday
CCO0-235 Bid Item: 002 0-ell-EFA.235 Hinge K - E Line Load Measurement System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Surveyor APP Ken Woon 700 000 000 7.00 []
Surveyor APP MICHAEL BONNICI 700 000 000 7.00 ]
Surveyor OTH DAVID ADAMS 300 0.00 000  3.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
000047 VEHICLE No
300 000 000 0.0 []
000046 VEHICLE No
700 000 000 0.0 []
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
300 0.00 000 0.0 ]
000431 SURVEY EQUIPMENT, ROBOTIC TOTAL STATION No
400 000 000 0.0 ]
Di ary: Dispute
CCO # 235 002 0-ell-EFA.235
*Observed three surveyors monitoring Hinge KE: Dan Adams (3hrs), Mike Bonnici (7hrs), and Ken Woon
(7hrs).
+10 Hinge KE Tie-Down Micropiles were proof-tested today. They all passed.
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